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Gars . o372

24 July 1959 A A

STATINTL

To: | |
Washington, D. C.

Subject: Task Change Record No. 12

This T.C.R. corrects the estimated cost and fixed fee
for the accomplishment of the work provided for by T.C.R.
No. 10 and T.C.R. No. 11. STATINTL

In computation of in-plant cost as set forth
attachment to T.C.R. No. 10 there was an error of
which resulted in an overstatement of the esti 08
and a quotation of a fee which was in excess of

STATINTL
Attached hereto 18 a corrected analysis of the
estimated cost and fixed fee attributable to this work.

In accordance herewith Contractor submits the following
change to the contract:

Estimated Cost Fee Total
Basic Task
TCR No. 1 (Engine Duct)
STATINTL TCR No. 2 (Elect. Modelg
TCR No. E Elect. Model
TCR No. Engine Duct)
TCR No. 5 (PFacilities)
TCR No. 6 (Flt. Cont.Sys.))
TCR No. 7 (Air Turdbine Dr.
STATNTL " mecR No. 8 (May 15-30 June Task)
TCR No. 9 (Facilities)
STATINTL TOTALS
TCR No. 10 (1 July - 15
July Task
TCR No. 12
ILLEGIB

ADJUSTED TOTALS

MORI/CDF
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PROJECT FISH
EXTENDED TWO WEEK PROGRAM
1 JULY 1959 - 15 JULY

Preliminary Area Cost Estimate

In-Plant Hours

Englneering
Tooling
Factory

In-Plant Costs

Engineering

Direct Labor & Overhead
Other Charges
Subtotal Engineering

Tooling

Direct Labor & Overhead
Tooling Mat. & Other Charges
Subtotal Tooling

Manufacturing
Direct Labor & Overhead
Material
Mfg. Other Charges
Subtotal Manufacturing

Total In-Plant

Systems
Flt. Controls (Minn-Honey)
Total Cost
Fee

Total Price
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